

## Bijlage 1: Releasekalender UWV primo februari

	2013															
	Q 1				Q 2				Q 3				Q 4			
UITKEREN	project	W&R	Onderhoud	totaal beslag	project	W&R	Onderhoud	totaal beslag	project	W&R	Onderhoud	totaal beslag	project	W&R	Onderhoud	totaal beslag
WVO	0%	14%	72%	86%	79%	0%	6%	85%	28%	0%	72%	100%	0%	0%	78%	78%
ResaFasa	37%	1%	50%	88%	25%	1%	37%	63%	63%	13%	23%	99%	0%	77%	23%	100%
UZS	13%	26%	78%	117%	6%	86%	14%	107%	103%	5%	10%	118%	118%	2%	21%	141%
VFV Excasso	63%	10%	27%	100%	33%	6%	57%	96%	77%	0%	26%	103%	38%	24%	35%	97%
Suite E Werken																
WERKBEDRIJF																
Werk.nl, Elise E Intake	65%	0%	35%	100%	60%	10%	30%	100%	75%	0%	35%	110%	70%	40%	35%	145%
Sonar, WBS	90%	0%	10%	100%	65%	5%	30%	100%	20%	0%	80%	100%	65%	30%	20%	115%
Vera	30%	0%	70%	100%	10%	0%	90%	100%	0%	0%	100%	100%	0%	80%	30%	110%
SMZ																
CLAIM SMF	0%	18%	14%	32%	0%	18%	72%	90%	0%	34%	18%	52%	83%	98%	18%	199%
CLAIM CBBS	0%	0%	0%	0%	13%	0%	23%	36%	0%	0%	23%	23%	0%	0%	13%	13%
GegevensDiensten																
Polis+	31%	4%	34%	69%	24%	22%	34%	80%	28%	32%	34%	94%	30%	70%	0%	100%
K&S																
UWV.nl (portalen)	FREEZE (0%)				0%	19%	0%	19%	14%	0%	14%	28%	19%	0%	19%	38%
DIV																
EAED (digitaal archief)	90%				100%				111%				10%			